

OFR South Community Working Group WORK PLAN – Approved 11/19/14

Red = SEFCRI Blue = CWGs Green = Changes from last version

		Mar 2014	Apr 2014	May 2014	Jun 2014	Jul 2014	Aug 2014	Sep 2014	Oct 2014	Nov 2014	Dec 2014
							MTG 6 – Introduce product templates, QC, worksheets, score sheet; Develop shared vision; Mgmt case studies	MTG 7- Add to Tier 2 worksheet if needed; List mgmt actions that meet QC (vote); categorize & begin to combine; look for gaps in mgmt actions	MTG 8 - Finish listing & combining mgmt actions that meet QC	MTG 9 – Combine or split mgmt actions based on worksheet input; Agree on subset of mgmt actions for detailed info gathering; Begin to develop spatial descriptors for that subset of mgmt actions	SEFCRI review CWG mgmt actions
							CWG Homework: Study materials; draft mgmt actions that meet QC & write each on a mgmt action form	CWG Homework: Draft additional mgmt actions to fill gaps; Fill out Tier 1 & 2 worksheets (paper) for mgmt actions of their choice	CWG Homework: Fill out Tier 1 & 2 worksheets (online) for mgmt actions of their choice, including providing spatial descriptors for mgmt actions with spatial components		
Jan 2015	Feb 2015	Mar 18, 2015	Apr 15, 2015	May 20, 2015	Jun 17, 2015	Jul 2015	Aug 2015	Sep 2015	Oct 2015	Nov 2015	Dec 2015
SEFCRI review CWG management actions		MTG 10 - Refine list of mgmt actions based on SEFCRI review.	MTG 11 - Finalize list of mgmt actions	MTG 12 - Develop spatial plan for certain management actions	MTG 13 - Develop spatial plan for certain management actions	SEFCRI review CWG		MTG 14 - Review SEFCRI comments & refine list of management actions and spatial plans as needed, review combined list (N&S combined meeting)	MTG 15 – Complete revisions/refining of combined list of management actions and spatial plans as needed (N&S combined meeting)	MTG 16 – Final prioritization of combined list of management actions (N&S combined meeting)	HOLD if needed for: MTG 17 - Prioritize management actions (N&S combined meeting)
		CWG Homework:	CWG Homework:	CWG Homework:	CWG Homework			CWG Homework:	CWG Homework: Fill out score sheet for prioritization (electronic) before Mtg. 16	CWG Homework:	
Jan 2016	Feb 2016	Mar 2016	Apr 2016	May 2016	Jun 2016	Jul 2016	Aug 2016	Sep 2016			
SEFCRI plan public meetings	Public Meetings	MTG 18 - Review public comment & refine list of MAs + spatial plans	MTG 19 - Complete revisions of MAs + spatial plan	Rollout management actions							
	Compile public comment on MAs	CWG Homework:	CWG Homework:	Prepare draft report							