

OFR Joint Community Working Group Approved WORK PLAN

Red = SEFCRI Blue = CWGs Green = Joint North & South CWG Meetings

		Mar 2014	Apr 2014	May 2014	Jun 2014	Jul 2014	Aug 2014	Sep 2014	Oct 2014	Nov 2014	Dec 2014
							MTG 6 – Introduce product templates, QC, worksheets, score sheet; Develop shared vision; Mgmt case studies	MTG 7- Add to Tier 2 worksheet if needed; List mgmt actions that meet QC (vote); categorize & begin to combine; look for gaps in mgmt actions	MTG 8 - Finish listing & combining mgmt actions that meet QC	MTG 9 – Combine or split mgmt actions based on worksheet input; Agree on subset of mgmt actions for detailed info gathering; Begin to develop spatial descriptors for that subset of mgmt actions	SEFCRI review CWG mgmt actions
							<u>CWG Homework</u> : Study materials; draft mgmt actions that meet QC & write each on a mgmt action form	<u>CWG Homework</u> : Draft additional mgmt actions to fill gaps; Fill out Tier 1 & 2 worksheets (paper) for mgmt actions of their choice	<u>CWG Homework</u> : Fill out Tier 1 & 2 worksheets (online) for mgmt actions of their choice, including providing spatial descriptors for mgmt actions with spatial components		
Jan 2015	Feb 2015	March 2015	April 2015	May 2015	June 2015	Jul 2015	Aug 2015	Sep 16 & 17, 2015	Oct 21 & 22, 2015	Nov 18, 2015	Dec 2015 (Date TBD)
SEFCRI review CWG management actions		MTG 10 - Refine list of mgmt actions based on SEFCRI review.	MTG 11 - Finalize list of mgmt actions	MTG 12 - Develop spatial plan for certain management actions	MTG 13 - Develop spatial plan for certain management actions	SEFCRI review CWG		MTG 14 & 15 - Review SEFCRI comments & refine list of management actions and spatial plans as needed, review combined list (N&S combined meeting)	MTG 16 & 17 – Complete revisions/refining of combined list of management actions and spatial plans as needed (N&S combined meeting)	MTG 18 – Final prioritization of combined list of management actions (N&S combined meeting)	HOLD if needed for: MTG 19 - Prioritize management actions (N&S combined meeting)
		<u>CWG Homework</u> :	<u>CWG Homework</u> :	<u>CWG Homework</u> :	<u>CWG Homework</u> :			<u>CWG Homework</u> :	<u>CWG Homework</u> : Fill out score sheet for prioritization (electronic) before Mtg. 18	<u>CWG Homework</u> :	
Jan 25-29, 2016	Feb 15-19, 2016	Mar 2016 (Date TBD)	Apr 2016 (Date TBD)	May 2016 (Date TBD)	Jun 2016	Jul 2016	Aug 2016	Sep 2016			
SEFCRI/ CRCP plan & hold Community Meetings	SEFCRI/ CRCP plan & hold Community Meetings	MTG 18 - Review public comment & refine list of MAs + spatial plans	MTG 19 - Complete revisions of MAs + spatial plan	Rollout Management Recommendations	Legislative Engagement and Outreach						
	Compile public comment on MAs	<u>CWG Homework</u> :	<u>CWG Homework</u> :	Prepare draft report							